Secrt. II–27—104,006—

Public Works (1951) Departme

Miscellaneous SERIES.

G.O. NO. ...S. 2077

4011

Dated 5th October 1951

[Despatch Abstract.]

ADDL. ASST. SECRETARY TO GOVERNMENT
26 SEP 1951
PUBLIC WORKS DEPARTMENT

From
Sri K.K.Nambiar, B.E., M.I.E.(Ind.),
F.Inst.H.E.(Eng.), M.I.Mun.E.(Eng.),
M.Am.Soc.C.E., M.R.San.I.,
Chief Engineer (Highways),
Chepauk, Madras--5.

To
The Secretary to Government,
Public Works Department,
Fort St. George,
Madras--9.

83451

Letter No. 35913 H/51-14 dated 24-9-1951.

Sir,

Sub:- Establishment - Temporary Special staff -, South Kanara District - Improvement to Mangalore Agumba Road - Continuance Regarding.

-v-v-

1. In G.O. No. 4431 P.W. dated 29-11-49 sanction was accorded for the employment for a period of one year from date of appointment of one Supervisor for the work mentioned above. The sanction was utilised from 16-9-50. Hence the period of one year of sanction expired on 15-9-1951 Afternoon.

2. The work is not yet completed. Against an estimated cost of Rs 75,000/- work worth Rs 24,315/- has been done so far and there is yet work worth about Rs 50,685/-. Yet to be done. The estimate is under revision and it is expected that the revised estimate cost may cost about Rs 99,900/-. Widening work in the first 2 miles has been completed. In the 3rd mile widening work is yet to be done Reconstruction of culverts on the full reach of the road are also to be taken up. The site of the work is located in the ghat section and the regular supervisor cannot attend to this work due to the heavy work in the regular section. I therefore request that sanction of Government may be accorded for the continuance of the supervisor for a period of one year from 16-9-51.

3. The Supervisor is, however being continued in anticipation of sanction of Government I request that this may be approved. Proposals to Government could not be sent earlier for want of certain detailed particulars.

4. The expenditure is debitable to the head "50 Civil works - e-Establishment H.W.Department - E.P.W.R.(ii) Ex.Establishment - Pay of Establishment - Dearness Allowance etc.".

for Chief Engineer (Highways). 24.9.51.

ks/249.
24/9/51

M

PWD(M)

C.No. 834 57 M/57 Sub: Estt - H.D. - Temporary - South Kanara District. Improvements to Agumbee Ghat Road - Continuance of Supervisor. Sanctioned.

Ref: GoMs No 4431 PW dated 29-11-1949
From the CE(H) Lr No. 35913 H/57-14 dated 24-9-1957

GoMs No 4077 dated 5-10-57

H.E. the Governor of Madras sanctions the continuance for a period of one year from 16-9-1957 of the Supervisor sanctioned in item 24 of the annexure to GoMs No 4431 PW dated 29-11-1949 for work connected with the improvements to Agumbee Ghat Road in South Kanara District.

2. The action of the C.E (H) in having continued the Supervisor beyond 15.9.1957 in anticipation of the sanction of the Govt, is approved.

3. The expenditure is debitable to the relevant Sub-heads of account under "50. Civil works - E - Establishment - Highways Department - E.P.W.R. (ii) Executive Establishment".

To
The CE(H)/
The Accountant
3 cc.

27/9/57 — 28.9.57

Note: Please see the letter from the CE(H) at P1 of. The draft order above is for approval. Finance may see for acceptance.

for 27/9/57 — 28.9.57 Fin.

Finance (E.I)

PWD Secy No 83457M/57-1
28.9.1957.

The draft order above may be accepted and the file returned to P.W.D. V.O.

SENIOR ASSISTANT SECRETARY, FINANCE DEPARTMENT 7143 E.I 12 SEP 1951

29/9/51

ADDL. ASST. SECRETARY TO GOVERNMENT 3-OCT 1957 85636 PUBLIC WORKS DEPARTMENT

Fin No 7143-E/57
3.X.57